
Orford 40366 – Bridge 217/112 

NH Route 25A over Brackett Brook 

Public Informational Meeting 

April 30, 2019 



Agenda 

• Status 

• Project Location  

• Existing Conditions 

• Natural & Cultural Resources 

• Alternatives Analysis 

• Construction Cost & Schedule 

• Questions & Comments 

 



Status 

• Rehabilitation Study 

• Draft Type, Size, and Location Study (TS&L) 

• Public Officials Meeting 

• Public Information Meeting 

• TS&L 

• Preliminary Plans 

• Formal Public Hearing 

• Plans, Specifications, and Estimate (PS&E) 

• Advertise Project 

• Construction 



Project Location 

N 

Bridge 

Location 

Upper Baker 

Pond Road 

NH Route 25A 
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Site Photos 
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Existing Bridge 

• 2-span reinforced concrete slab bridge 

• Built 1929, widened 1979 

• NHDOT inspection report lists superstructure 

in “poor” condition 

• NHDOT Red List since 2013 

• Bridge Priority #53 (2018) 

• Carries approximately 820 vehicles per day 

with 7% trucks 

• 40 mph posted speed limit 

• 54 mph 85th percentile speed 

• E-2 Bridge Posting 



Existing Condition 

Upstream Wall 

Downstream 

Southeast Wingwall 



Natural & Cultural Resources 

 Brackett Brook  
 “Tier 3” stream crossing 

 Major impact NHDES permit 

 Outstanding Resource Water 

 

 Historic resources 

 Bridge determined not eligible for NR 

 Camp Merriwood  

 Potential historic resource 



Alternatives Analysis 

• Rehabilitation (not feasible) 

– Bridge condition & flooding concerns 

 

• Replacement Options 

– Phased Construction (Preferred Option 

by Selectboard) 

– Accelerated Bridge Construction (ABC) 

with road closure 

 

  



Replacement Bridge  

• Single span 

• Steel girders with a concrete deck 



Phased Construction 

• Construct one half of bridge at a time 

• Maintain one lane alternating traffic on NH 

Route 25A 

• Permanent shift of road slightly to the north, 

towards Upper Baker Pond Road and the 

Camps 

• Increases Right-of-Way (ROW) impacts 

• Longer construction duration (~ 7 months) 



Phased Construction 

North 

(Camps Side) 



Phased Construction 

Advantages 

• No road closure 

Disadvantages 

• Longer construction disruption 

• Increased ROW impacts 

• Less desirable traffic conditions due to speed 

and steep grade to the west 

• Additional construction cost 

 



Accelerated Bridge Construction 

(ABC) 

• 2 month closure using Accelerated Bridge 

Construction 

• Signed detour (state routes) about 38 miles 

• Local detour about 15 miles 

• Approximately 13 additional miles to NH Route 

10 

• Approximately 16 additional miles to NH Route 

25 

• Camps have roadway/drive access to NH 

Route 25A on each side of bridge 

 



Signed Detour 

N 



Accelerated Bridge Construction 
Advantages 

• Minimizes ROW impacts 

• Minimizes environmental impacts 

• Safer 

• Least amount of total construction disruption 

• Lower Construction cost than Phased 

Construction 

 
Disadvantages 

• Road closure 



Decision Matrix 

ABC Phased Construction 

Construction Duration 2 months One construction season 

(7 months) 

Detour All Vehicles None 

Property Impacts Minor ROW Additional ROW for shifted 

alignment (3’ north) 

Community Impacts Emergency response impacted 

No bus routes impacted 

(summer closure) 

Emergency response impacted 

Bus routes impacted 

Cost $2.1m $2.2m 

Selectboard recommended Phased Construction 



Next Steps 

• Develop and Evaluate Bridge Alternatives 
 

 

• Complete NEPA Process (National Environmental Policy 

Act) for Environmental Clearances 
 

• Develop Preliminary Plans 

• Public Hearing 

• Develop ROW Plans 

• Acquire ROW 

• Develop Contract Plans and Documents 

• Construction Starts in 2021 



Project Schedule & Estimate 

• TS&L – May 2019 

• Preliminary Plans – Summer 2019 

• Formal Public Hearing – Fall 2019 

• PS&E – 2019/2020 

• Advertise Project - 2020 

• Construction - 2021 

 

• Estimated Construction Cost - $2.2 million 



Questions/Comments 

Thank You For Attending 



Your Input Is Needed 

Emergency response routes 

Mutual aid to/from adjacent towns 

School bus routes 

History of flooding 

Bridge construction timing 

 Interaction with camps Moosilauke & Merriwood 

Other concerns 


